
CONTRACT MODIFICATION FORM

STATE OF HAWAII
DEPARTMENT OF HEALTH

Date March 20.2012

ADM. SERV. OFFICE LOG NO. 11-047 MODIFICATION ORDER NO.2

ContractorlProvider University of Hawaii

Contract Title Lahaina Tracer Study

A. MODIFICATIONS

The following modifications are to be performed in accordance with all contract
stipulations (specifications, delivery point, rate of delivery, period of performance, price,
quantity, or other provisions by mutual action of the parties to the contract).

See attachments for contract modifications.

B. CONTRACTORIPROVIDER’s QUOTATION

The modifications described in A, above, will be performed at a contract

price ~ increase El decrease of $ 30,556.00 . The Contractor/Provider

will not undertake to perform the changes in A, above, until this modification

order has been approved and issued.

Contractor/Provider’s Signature

STATEMENT OF CONTRACT FUNDS

Original Contract Price $ 140,000.00

Previous Adjusted Contract Price $ 171 ,246.02

Amount of this Change: Plus ~ Minus El $ 30.556.00

New Adjusted Contract Price $ 201 .802.02

D. VALIDATION OF CONTRACT MODIFICATION

Director of Health Date

ASO-MOD FORM
(rev. 4/30/04)



Attachment

CONTRACT MODIFICATIONS:

Effective April 1, 2012, the parties mutually agree that the CONTRACTOR shall
continue to provide the required services with the following modifications:

Attachment - Si, Scope of Services.

Project Task 5 is added to read, as follows:

“Task 5. Collection of Coastal Seep Tracer Samples.
The fluorescein Tracer dye injected for this project continues to be discharged at
the submarine seeps near the Lahaina Wastewater Treatment Facility. The
Sulpho-Rhodamine-B dye has not yet been detected. The CONTRACTOR shall
continue to collect and analyze samples until June 30, 2012. This sampling will
occur at least two times per week. Also at least two rounds of grab samples will
be collected in an attempt to establish the areal extent of the dye discharge. This
will consist of a minimum of 20 grab samples per round. The dye concentration
in these samples will be corrected to groundwater concentrations using a salinity
correction fctor. A final report summarizing the results of the sampling will be
submitted as an addendum to the Final Lahaina Tracer Groundwater Study
Report within 60 days of the termination of sampling.”

Attachment - S2, Compensation and Payment Schedule.

a. The total compensation amount of the Contract is increased by
$30,556.00 of federal funds.

b. The “Budget,” attached to the Contract as Exhibit “A,” and modified as
Exhibit “C” are hereby deleted and replaced with a revised “Budget,”
attached hereto as Exhibit “D” and made a part hereof.

c. Source of Funds:

5 11 201 H 000000023709377 (GW-106) $ 140,000.00
S 12201 H 0000000601 10450 (CWB Ml funds) $ 31,246.02
S 12 201 H 0000 000237 12 377 (GW-106) $ 30,556.00

All other terms and conditions of the Contract shall remain the same.

ADM. SERV. OFFICE
LOG NO. 11 -047-M2



LAHAINA TRACER STUDY - PHASE II
BUDGET

Ma 17 2011 toJune30 2012

PERSONNEL

Original Budget Revision-Task 5 / TOTAL

Senior Personnel $16,931.00 $ ~,838.00 $21,769.00

Researcher/Post-Doc. . $22,651.00 . $20,000.00 $11151.00 $53,802.00

Graduate Student(s) $ 2,617.00 $ 2,093.00 $ 4,710.00

$8,000.00 $ 8,000.00

TOTAL SALARIES & WAGES $50,199.00 $20,000.00 $18,082.00 $88,281.00

FRINGE BENEFITS V $ 6,247.00 $ 7,654.00 $ 6,481.00 $20,382.00

TOTAL SALARIES, WAGES & FRINGE $56,446.00 $27,654.00 $24,563.00 $108,663.00

Travel

OPERATING EXPENDITURES I
$ 6,860.00

Materials & Supplies V $11,000.00

Computer Services . $ 2,000.00

Laboratory Supplies $ 3,700.00

Laboratory Analyses $ 4,500.00

Tracer Sampling Costs $25,400.00

Boat Rental/Stationary Ocean Platform $ 2,000.00
Sample Shipping

Others: Report drafting support . $ 1,000.00

TOTAL OPERATING EXPENDITURES $56,460.00

$ 500.00 $ 7,360.00

$ 880.00 $ 11,880.00

$ 2,000.00

$ 3,700.00

$ 4,500.00

$ 25,400.00

$ 2,000.00

$ 560.00 $ 560.00

$ 1,000.00

$ 1,940.00 $58,400.00

EQUIPMENT

Water Quality Analyzer $19,700.00

INDIRECT COST (13.1% + 16.5% of salary and $ 7,394.00 $ 3,592.02 $ 4,053.00
frInge; federal pass-through — Env. Health Adm.

ADM. SERV. OFFICE V Exhibit “D”
LOG NO. 11 -047-M2 -1-

$19,700.00

$ 15,039.02

TITAL IIRECT C•STS $132,606.00 $27,654.00 $26,503.00 $186,763.11

TOTAL DIRECT + INDIRECT COSTS

Source of Funds:
S 11 201 H 0000 000237 09 377 (GW-1 06)
S 12 201 H 0000 000601 10 450 (CWB Mi funds)
5 12 201 H 0000 000237 12 377 (GW-106)

$140,000.00 $ 31,246.02 30,556.00 201,802.02
Time of Performance
May 17, 2011 -September31, 2011
October 1,2011 -June 30, 2012
October 1,2011 -June 30, 2012

Funds
$ 140,000.00
$ 31,246.02
$ 30,556.00




